

ISSUE SHEET

REF 2242/2 Charterhouse | Coach House Full Development

ISSUE SHEET 01

DD	16	10	19	23	25	26	26	2	9	15
M	12	3	3	3	3	3	3	4	4	4
YY	20	21	21	21	21	21	21	21	21	21

DRG Ref.	TITLE	SIZE	REVISIONS								
			P	P1						T	
0000	Site Location Plan	A3	P	P1						T	
0001	Existing Site Plan	A1	P	P1						T	
0010	Existing Ground Floor Plan	A1	P	P1						T	
0011	Existing First Floor Plan	A1	P	P1						T	
0012	Existing Roof Plan	A1	P	P1						T	
0015	Existing GAs (Stables)	A1		P1						T	
0020	Existing Elevations	A1	P	P1						T	
0021	Existing Elevations	A1	P	P1						T	
0030	Existing Sections	A1	P	P1						T	
0060	Demolition Floor Plans	A1	P	P1						T	
0061	Demolition Elevations	A1	P	P1						T	
0065	Repairs - GA Roof Plan	A1			P					n/a	
0066	Repairs - External Elevations	A1			P					T	
0070	Repairs - GA Drainage	A1			P					T	
0080	Proposed Cells E and F	A1	P	P1						n/a	
1000	Proposed Site Plan	A1	P	P1						T	
1001	Proposed Site Plan in context	A1	P	P1						T	
1100	Proposed Ground Floor Plan	A1	P	P1		P2	P3		P4	T	P5
1101	Proposed First Floor Plan	A1	P	P1			P2			T	
1102	Proposed Roof Plan	A1	P	P1					P2	T	
1200	Proposed Elevations	A1	P	P1						T	P2
1201	Proposed Elevations	A1	P	P1		P2				T	P3
1202	Proposed Elevations	A1								T	P
1203	Proposed Elevations	A1									P
1301	Proposed Fire Strategy Plans	A1	P	P1						T	
1501	Proposed Finishes	A1	P	n/a						T	
2000	Proposed Sections	A1	P	n/a						n/a	
2001	Cloister Wall - Section 01	A1		P1	P2			T		T1	
2002	Cloister Wall - Section 02	A1		P1	P2					T	
2003	Cloister Wall - Section 03	A1		P1	P2			T		T1	
2004	Cloister Wall - Section 04	A1		P1	P2			T		n/a	
2005	Cell F - Section 01	A1		P1	P2					T	
2006	Pentice Section - East End	A1		P1						T	
2007	Pentice Section - West End	A1		P1						T	

			DD	16	10	19	23	25	26	26	2	9	15
2008	Proposed Cloister Wall Elevation	A1			P1							T	
2009	Section Key Plan	A1			P1		P2					T	
2010	Cloister Wall - Recessed Cell Doorway Detail	A1								T		T1	
2200	Window Schedule	n/a										T	
2205	Schedule - Rooflight	A3										T	
2300	External Door Schedule	n/a										T	
2301	Internal Door Schedule	n/a										T	
5000	Archaeology Levels Key Plan	A1			P							n/a	
3020	Detail - Replacement Coach House Roof Detail	A1				P						T	
3020	Proposed Link extension Detail Page 1	A3						P1			P2	T	P3
3021	Proposed Link extension Detail Page 2	A3						P1			P2	T	
3022	Proposed Link extension Detail Page 3	A3									P1	T	
3025	Detail - Central Gable Replacement Detail	A1				P						T	
3030	Detail - Stable	A3									P1	T	
3031	Detail - Stable	A3									P1	T	
3032	Detail - Stable	A3									P1	T	
3033	Detail - Stable	A3									P1	T	
3034	Detail - Stable	A3									P1	T	
3050	Detail - Coach House rear extension detail	A1										T	
3051	Detail - Coach House rear extension detail	A1										T	
3052	Detail - Coach House thru front wall	A1										T	
3053	Detail - Coach House floor	A1										T	
3054	Detail - Coach House stair 01	A1										T	
3055	Detail - Coach House stair 03	A1										T	
3056	Detail - Coach House Lift	A1										T	
3060	Detail - Coach House Doorway FG02	A1										T	
3061	Detail - Coach House 1st floor wall finish	A1										T	
3070	Detail - Coach House Stair 02	A3										T	
3095	Detail - Bat Access Loft	A3										T	
4010	RDS - Coach House Toilets	A1										T	
4011	RDS - Stables Toilets	A1										T	
4012	RDS - Stables Toilets and Store	A1										T	
6010	Cells Site Plan	A3	100					P				n/a	
6011	Cells Ground Floor Plan	A3	50					P				T	
6012	Cells First Floor Plan	A3	50					P				T	
6013	Cells Roof Plan	A3	50					P				T	
6015	Cell Sections	A3	50					P				T	

			DD	16	10	19	23	25	26	26	2	9	15
6016	Cells Elevations	A3	50					P				T	
6017	Cells Elevations	A3	50					P				T	
DISTRIBUTION			COPIES										
Ian Harrabin	CDP												
Chris Holden	Chroma Consulting												
Carey Gorgees	Chroma Consulting												
James Fellowes	Ridge												
Paul Davies / Gary Wood / Rob Galvin	SFK Consulting												
Henry De Lloyd	CBGC												
Ashley Hooker	CBGC												
Ben Shakespeare + Antonia Seratori	LUC												
Adam Mottershead	Arno Acoustics												
John Dimbylow	Splitlath												
Darron Price	Splitlath												
John S Thomas	ULAS												
Nick Carter	Historic England												
Emma Spandley	Coventry City Council Planning												
Paud Moriarty	Salusai Building Control												
ISSUED BY	D - Dean Shaw		DS	DS	DS	DS				DS	KM	DS	
FORMAT	Paper (P) / Email (E) / Dropbox (D) / WeTransfer (W)		D/E	D/E	D/E	D/E				D/E	D/E	D/E	
PURPOSE	Comment (CM) / Planning (P) / SMC / (T) Tender		P	SMC	SMC	P				SMC	T	P	